

Bass Road: Shakespeare Blvd to Clifty Parkway

(DES# 1382493, 1173657, 1382493 & 1383241)

UNDER CONSTRUCTION

Project Description

This is part of the Bass Road widening project from Hillegas Road to Scott Road. Improvements to this section of Bass Road include a center turn lane and trail on south side of road. The bridges over Flaugh Ditch and I-69 will also be widened and will include the pedestrian trail. For more information on the overall project, please see Bass Road #0400582.

The preliminary engineering for this project began in 2009. The right of way for this intersection began in 2014. The letting date for this project was 11-30-16 along with the letting for Bass & Hadley intersection. These two projects will be constructed together. The funding for this project is provided through the Surface Transportation Program (STP).

The following is the cost breakdown for the road project on Bass Road from Shakespeare Blvd to Clifty Parkway.

Project Phase	Estimated Cost	Fiscal Year	Federal Share	State Share	Local Share
RW	558,300	2014	446,600	0	111,700
CN	8,206,300	2017	6,085,000	0	2,121,300
Total	\$8,764,600		\$6,531,600		\$2,233,000

The local agency responsible for this project is the Allen County Highway Department. You may contact the Engineering Department at 449-7369, if you have any questions or comments.

last update: 2/3/2017

